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Grant Number: Obligation Date: Award Date:

B-08-DN-21-0001 03/26/2009

Grantee Name: Contract End Date: Review by HUD:
Kentucky 03/26/2013 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$37,408,788.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$37,408,788.00 $4,521,086.31

Total Budget:
$41,929,874.31

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Restoration of original action plan information for HUD field office information:

bisaster Damage:

Action Plan Updates

;’At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several financial
’changes in allocation of funds to subgrantees, as follows:

:&bull City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
’recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will complete two
%oreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial amendment
io other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one additional unit;
’and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable to implement
i’ts NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds to Eligible
,Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The remaining $17,200 in
broject funds will be allocated to DLG's Eligible Use E - public services for counseling.

:&bull Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new construction of
éight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All properties are
%oreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation office's
’requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district. The project was
é)riginally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be realized as there
\’Ni|| be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that is also

foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic elements are
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preserved.

;&bull City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual amounts
ézontained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer reqiring Section
,106 adherence to the foreclosed properties that have been acquired.

éibull Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-0000-
bQN-025<25% (changed to <50%).

;?Lbull Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.

:&bull Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities -- Eligible Use

E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wr

Areas of Greatest Need:

S,
under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to households with

i’ncomes at or below 50% of area median.

Qibull Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to acquire
;/acant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned housing and
’requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the low-income
,set-aside (excluding administrative funds).

éibull Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time the
’activities were created) to acquisition and rehabilitation/reconstruction of residential structures.

:&bull Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B. The
,organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is a judicial
%oreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE, the units had
’significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the number of
imits to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded 100% within
ihe low-income set-aside.

:I'he changes above bring Kentucky's current allocation of funds by eligible use to:

iEIigibIe Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended. DLG is
1"ollowing up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and outreach occurring,
:and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near April 1, 2010,
iDLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite obligation/expenditure, or
’reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state, the time
beriod between notice of default and master commissioner sale can be 6-9 months, during which time there is significant deferred
;'naintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring them up to
;:ode and marketable condition.

iEIigibIe Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-income set-aside
1"unding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.

Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank project
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structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition (LFUCG had

rgnalimtdiscoe tbihe,frelsdrsdeta

Areas of Greatest Need:

properties). DLG expects LFUCG to more quickly obligate funds as a result of this,
change.

iEIigibIe Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG anticipates
:’some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by all partners by
4/230/10.

iEIigibIe Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible Uses A and D
i’nto Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been acquired, which
\’Ni|| be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within this eligible
lee will count toward the state's low-income set-aside.

’Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation. A minor
’amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households who do not
’ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via funding
:algreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP Eligible Use
iE/puinc services. No housing partners had funds classified in this manner in their funding agreements. These funds will be replaced with
’project funds if any are recaptured at the 4/30/10 75% obligation benchmark.

i_ow-lncome Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.

iDIanned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is negotiating the
’purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift funds from
iEIigibIe Use B to E; and Lexington-Fayette Landbank.

i?ecovery Needs:

NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky

W.dlg.ky.gov

i\lSP Contact Person: Lynn Travis Litrell

Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601

1I'e|ephone:502/573-2382 / Fax: 502/573-1519

iEmaiI: lynn.littrell@ky.gov

’This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky. The Action
iDIan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive $37,408,788 from
ihe United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The NSP funds
\’Nere authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the grants are to
Be considered Community Development Block Grant funds (CDBG).

i\lSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be distributed to the

areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy
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Areas of Greatest Need:

>1
a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.

ll'he NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or families with
i’ncomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to purchase or
’redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent of AMI.
’The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing Corporation (KHC)
:alccording to the proposed timeline:

i’ROPOSED NSP TIMELINE

:&bull November 12, 2008 Public Notice published and posted to DLG and KHC websites

;?Lbull November 28, 2008 Public Comment Period ends

:&bull December 1, 2008 DLG submits substantial amendment to HUD

;&bull Mid-December, 2008 DLG issues RFP and conducts training session

:&bull Mid-January, 2009 Deadline for submittal of response to the RFP

’Tentative Dates:

:&bull 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by 1/30/10;
;&bull 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by 4/30/10;

:&bull 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by 6/15/10.
;A. Areas of Greatest Need

iDrovide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>

:I'has seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The Louisville MSA
’has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the Kentucky Office of the
’Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial Amendment to
ihe Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse areas with
aiﬁerent needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.

’The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a mortgage in
’default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts. Once the
%oreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed property and
’offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by the court, the
’clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must be
ézompleted to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the appraised value, the

borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld,

Areas of Greatest Need:

including any interest. It is possible for the court to issue a deficiency judgment against a borrower for the difference between the amount the,
borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with the lawsuit

initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can vary depending

upon the specific property involved in the foreclosure process.
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’There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since January 2006
ihrough June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household Estimates, there are
’1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since 2006. The
,percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott County.

i—IUD has compiled data to provide to the Commonwealth of Kentucky that includes:

;&bull Unemployment rate

:&bull The average housing sales price decline

:&bull High cost loan rate

éibull Predicted 18 month underlying foreclosure rate; and

;&bull Vacant Housing units for 90 days.

:I'his data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to produce a risk
,score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county hatebepoieariksorfrfutue
%oreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to effectively
;neasure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky utilized the
’2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by HUD to
aetermine the areas of greatest need. The following formula was constructed to determine a community needs score for each county:

AX35+CX35+EX30

= -

A = number of foreclosed properties in a county

B = highest number of foreclosures in any county (Jefferson County)

C = foreclosure rate for a county

iD = highest foreclosure rate for any county (Gallatin County)

iE = risk score for a county

i: = highest risk score for any county (several counties tied)

N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score

:I'hese three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30 percent weight
iowards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state. Although
ihere are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have been identified
:‘:IS those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla

from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethre

Areas of Greatest Need:

areas of focus as determined by HUD. They,
are those:

&bull With the greatest percentage of home foreclosures
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Qibull With the highest percentage of homes financed by a subprime mortgage related loan (high cost loans, ARM&rsquos, etc.)

;?Lbull Identified as likely to face a significant rise in the rate of home foreclosures

Applicants proposing to address multiple counties will have the community needs score determined by averaging the community needs scores
%rom each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or scope of the
’proposal depending upon need and capacity to utilize NSP funds.

i3. Distribution and Uses of Funds

brovide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet thregirmetsofet2HiaRvry Act
’(HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the
’highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in
ihe rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the NSP statute,
i:)ut the grantee may also consider other need categories.

1I'he State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of Kentucky will target
ihe use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty percent of the
’applicant&rsquos total score.

:I'he Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50 percent of area
’median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those seeking funds
io address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of funds, separate
’proposals will be required.

:I'here are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are encouraged to target
iheir proposed activities to address the community&rsquos greatest needs.

’1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and redevelopment of
%oreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-equity loans
1"or low-and-moderate income homebuyers.

,2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential properties that
’have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.

;&bull Acquisition, rehabilitation, and resale to first time homebuyers

:&bull Acquisition, rehabilitation, and rental properties:

| Lease-Purchase Agreements

i’i. Rent to income eligible families as affordable rental units

’3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate Ind bankfor homs and residetial prpertis thahave

éen foeclosedupon.

p&gt&bliMay noholda pro

Areas of Greatest Need:

erty for more than ten years without obligating the propertyor a specific, eligible redevelopment in accordance with,
NSP requirements.

&bull The actual service area benefiting from a land bank must be determined by the grantee.
&bull Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.

7
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’4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d) regarding
L:Iearance of blighted structures only.

:5». Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te redevelopmentofemolsheoracntproprtie.&sp;ost my
i,nldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling beneficiaries
’are limited to prospective purchasers or tenants of the redeveloped properties, (i) relocation, and (n) direct homeownership assistance.

;&bull New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.

:&bull May include the redevelopment of property to be used as affordable rental housing.

:&bull Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.

’Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may include:

’1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local administration)
:as defined at 24 CFR 570.205 and 206.

:&bull The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP funds.

éibull Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that nonprofit
’developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in combination, 15% of
ihe project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the administration of the
NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible basis for
aetermining developer/administrative fees.

’2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not count as
’general administration and planning costs.

;&bull The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig actions
’necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).

i—lUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation and application
brocess for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of units that will be
,produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees regarding NSP
’requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or

canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSP

Areas of Greatest Need:

uidance:,
http://www.hud.gov/nsp.

iEIigibIe Applicants and Amount of Grant Funds

,’AII local governments in the Commonwealth of Kentucky are eligible to apply for NSP funding. This includes communities that are eligible for
ihe HUD CDBG small cities competitive grant application process and all entittement communities. In addition, non-profits, housing
:‘sluthorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the following
i—IUDDG plas ancertiicatin regiremets:

;&bull aiousiPla

i\/linriusind Wowndusiness Enterprises Plan

;&bull Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.

8
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- -

. Project Narrative

N -

. Community Needs

w -

. Program Delivery

= -

. Program Design

N -

. Partnerships

w -

. Ready to Proceed

’4. Administration and Capacity

:&bull <$15,000 5 years

éibull $15,000-$40,000 10 years

;&bull Above $40,000 15 years

:&bull New Construction or Acquisition of New Construction Unit 20 years

:&bull <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5

;/ears

;&bull $15,000-$40,000 10 years

:&bull Above $40,000 &nbp; 15 years

:&bull New Construction or Acquisition of New Construction Unit 20 years

éibull The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably expected to be
’demolished or converted as a direct result of NSP-assisted activities.

:&bull The nuber oNP afrdable housingunitmdevalabletliwan-oderte, and middle-income households &ndash i.e. &le 120% of area median
i,ncome &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
’such housing (inluding a proposed time schedule for commencement and completion).

;&bull The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
:area median income.

1I'he amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs Score: Appendix A)
Z)f the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria identified in
,’Appendix C.

:I'he Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding request based
’upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial award of NSP
1"unds, DLG reserves the right to initiate a second round of funding using the RFP process.

::‘»election Criteria and Priorities

:I'he Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP funds in a
;:ommunity. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky to
’<&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in a/p>/p&

ffectiveand effi
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Areas of Greatest Need:

ient manner.,
Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacity and abilities of a

ézommunity to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added together,
ihen totaled along with the community needs score:

’The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a subrecipient based upon
ihe quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the Commonwealth of
kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill the
’performance standards necessary to meet program requirements.

i—ligh Performing Grantees

i—lUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos substantial amendment
:amd released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered obligated, the
’State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this HUD directive,
ihe State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially behind the
’benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds to high
berforming grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.

’C. Defnitionandescrpto

’Abndoed—A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben made by the
’property owner for at least 90 days, and the property has been vacant for at least 90 days.

i:oreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is complete, and
éafter the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer in lieu

L)f foreclosure, in accordance with state or local law.

’Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential property that is
éstablished through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
aays prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer

i_and Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble, temporarily manage,
’and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban property.

’(1) Definition of &ldquoblighted structure&rdquo in context of state or local law.

kentucky Revised Statutes (KRS) 99.705 Definitions.

’Unless the context othewise requres:

’<>(1)amp;quuoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or parcelf ground

ia predominatly bulpneighborhod:

<>

Areas of Greatest Need:

(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a public nuisance in,
accordance with a city of any class, or in counties containing a city of the first class or consolidated local government, with the housing,

building, plumbing, fire, or related codes;

(b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not limited to
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’abandoned wells, shafts, basements, excavations, and unsafe fences or structures;

’(c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the housing code
6f a city or county containing a city of the first class or consolidated local government, has been designated by the department responsible for
;enforcement of the code as unfit for human habitation;

’(d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;

’(e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or rendered
i’neffective so that the property is unfit for its intended use;

,(f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for rodents or
L)ther vermin; or

’(g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the time constraints
|’olaced upon the owner by the appropriate code enforcement agency.

,(2) Definition of &ldquoaffordable rents.&rdquo

:I'he maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD Fair Market
’Rentae defnea92.252a(1, whh incues alltiliesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
’http://www.uduse.org/dataets/fmr.html

,(3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

i—IUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or redevelopment
i)f abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not exceed 120
ioercent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the 50

percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50 percent of
AMI/p>

1"0r the duration of the period of affordability.

;AII homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the following
’requirements:

i—IOMEBUYER

i\lSP Subsidy Per Unit Affordability Period

While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than the minimum
iisted here to ensure that the properties remain affordable for as long as possible.

i?ENTAL

i\lSP Assitance Pernit Affordabiity Peiod

i’ncome andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde

aare of ths provision wen proposgrntl housing ativities.

Areas of Greatest Need:

>

Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages, or deed
restrictions attached to the property. The definition of &ldgquoContinued Affordability&rdquo in the amendment for NSP funds is subject to

change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the HUD website
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for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich will be posted on
ihe Department for Local Government&rsquos website with other NSP publications and materials.

’(4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

’Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for rehabilitation,
ihe grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or reconstructed units
;nust meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits built prior
£1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly encouraged to
incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units where feasible.
i:). Low Income Targeting

identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop
:albandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
:':lrea median income.

:I'heC0mmoweaItof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to purhasand redevelp
’abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
:s\rea median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The State is
barticularly encouraging applications that target special needs populations or veterans.

’AII potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe. The county
i’ncome limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)

:I'he Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25 percent of
NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or households that
’meet the 50 percent of area median income criteria.

iE. Acquisitions & Relocation

indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwilling uits (i.e. &ap;le80% of area median income).

if so, include:

The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor low-
andmoerate-

ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximateyO aforable
housingunits for Iw

Areas of Greatest Need:

and-moderate, and middle income,
households, not to exceed 120 percent of area median income.

’The Commonwealth of Kentucky expects to make approximately 70 households available for low-income households, not to exceed 50
bercent of area median income.

,AII estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the applicants seeking
i\lSP funds to accomplish any of the above mentioned activities from above.

i:. Public Comment

:I'he Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the Consolidated

Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on the DLG
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website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons registered for
ihat service. The public comment period will end on November 28, 2008.

’G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
EligiblAcivity4 CFR 570.26.

’(3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as defined in the NSP
i\lotice, (&le 120% of area median income).

’(4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties, including
:soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;

’(6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.

’(7) Total Budget: To be determned after RFPs are received.

’(8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340 Frankfort, KY
’40601&bsp; Subrecipients will be determined after RFPs are reviewed.

’(9) Projected Start Date: March 1, 2009

’(10) Projected End Date: February 28, 2013

’(11) Specific Activity Requirements: none

’G. NSP Information By Activity

’(1) Activity Name: Purchase and Rehabilitation

’(2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n) direct
homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties.
,(HUD notes that rehabilitation may include counselingfor those taking part in this activity.)

’(3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as defined in the
i\lSP Notice, (&le 120% of area median income).

’(4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed upon, inrder
6 sell, rent, oredevelosuch homes anproperties.

’(5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after RFPsre
’recivednd NSP fundsare awarded./p>

’(7) Total Budge: To be determineafter RFPs arereceived.</>

(8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,

Areas of Greatest Need:

Y,
40601 Subrecipients will be determined after RFPs are reviewed.

’(9) Projected Start Date: March 1, 2009

’(10) Projected End Date: February 28, 2013

’(11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value. Applicants are
’strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that address housing
’safety, guality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs mayincludenergy

efficienand consevatin iprovments or provde a reneable energy sorce
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1) Acivity Name amp;nsp;&nbs;&ns;Land Banks

;&nbp;

b>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.

,(3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as defined in the
i\lSP Notice, (&le 120% of area median income).

’(4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen abandoned or
%oreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.

,(5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after RFPs are
’received and NSP funds are awarded.

’(6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.

’(7) Total Budget: To be determined after RFPs are reviewed.

,(8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340 Frankfort, KY
’40601 Subrecipients will be determined after RFPs are reviewed.

’(9) Projected Start Date: March 1, 2009

’(10) Projected End Date: Land banked properties may not be held more than 10 years.

,(11) Specific Activity Requirements: none

’G. NSP Information By Activity

’(1) Activity Name: Demolition

’(2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.

,(3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as defined in the
NSP Notice, (&le 120% of area median income).

’(4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.

’(5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs are
’received and NSP funds are awarded.

’(6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.

’(7) Total Budet: to be detemined after RFPsare reviewd.

’(8)esp0nsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340 Frankfort, KY
;10601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.

’(9) Projected Start Date: March 1, 2009

’(10) Projected End Date: February 28, 2013

’(115pecific Activity Rquirements: none/p>

,>G. NSP Inforation By Activity

’(1) Activty Name: Redevelopent

(2Activtyype: NP Actiity E, CDBG Elgible Activit24

Areas of Greatest Need:

FR 570.201(a) acquisition, (b) disposition, (c) public facilities and,
improvements, (e) public services for (i) relocation and () diect homewnership assstance.
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(3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng Iw, moderae and middle incomepersons,s defined in the NSP Notic,
’(&ap;le120%ofarea medin income). <>

’(4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>

,(5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after RFPs are
’received and NSP funds are awarded.

’(6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.

b>() &np; Total Buget: To be determinedafter RFPs ae reiewed.

b>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340 Frankfort,
i(Y 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.

’(9) Projected Start Date: March 1, 2009

’(10) Projected End Date: February 28, 2013

,(11) Specific Activity Requirements: none

’> G. NSP Information By Activity

’(1) Activity Name: Administration

’(2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.

,(3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as defined in the
i\lSP Notice(&le 120% of area median income).

’(4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project administration
’(5) Location Description: To be determined after RFPs are received.

,(6) Performance Measures: N/A

’(7) Total Budget: $3,740,878

’(8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340 Frankfort, KY
’40601 Subrecipients will be determined afer RFPs are reviewed.

,(9) Projected Start Date: March 1, 2009

’(10) Projected End Date: February 28, 2013

’(11) Specific Activity Requirements: none

’Certifications

’(1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct an analysis to
i’dentify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any impediments
i’dentified through that analysis, and maintairecords reflecting the analysis and actions in this regard.

’(2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure forms, if
,required by that part.

’(3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
’accordance with applicable HUD regulations and other program requirements.

’(4) Cnsistency with PIn. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means

that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
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grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil com

Areas of Greatest Need:

ly wih the acqisition,
anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amended (42 U.S.C. 4601), and

i’mplementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program published by HUD.
’(6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and iplemeting
’regulatins at 24FR par135.

’(7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the requirements
é)fections 24 CFR 91.105 0r91.115, as modified by NSP requirements.

’(8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy) that has been
:alpproved by HUD.

’(9) Use of funds in 1months. The jurisdiction will comply with Title 11l of Division B of the Housing and Economic Recovery Act of 2008 by
ljsing, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.

’(10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to it will be
iJsed with respect to individuals and families whose incomes do not exceed 120 percent of area median income.

’(ll) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG funds, including

Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,

including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP

%unds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in part with NSP
1"unds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the public
i’mprovements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by moderate-income
’(but not low-income) families, an assessment or charge may be made against the property with respect to the public improvements financed
’by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.

’(12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive force by law
’enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a policy of
énforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the subject of such
,non-violent civil rights demonstrations within its jurisdiction.

’(13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the Civil Rights
,’Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.

’(14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof part 35,

subpartsA,B, J,K,

Areas of Greatest Need:

and Rof thistitle.,
(15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.

Tony Wilder Date

Commissioner, Department for Local Government
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’Title
Distribution and and Uses of Funds:

09/22/14: Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation for each
activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.

The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now permitted to rent no
more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-eligible lease-purchase households,
and sell at least 1/3 (14 units) to income-eligible homeownership households.

Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and no more than
10 percent of total project funds retained as admin.

06/30/14: Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50 percent AMI
households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds and program income funds
received and disbursed.

01/28/14: Updates were done by the previous program administrator. Typical updates included reclassification of funds to or from various
activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each activity, funded project, and
overall allocation of NSP funds to Commonwealth and reconciliation of all program income received/disbursed.

10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI households, and end-
of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to Commonwealth. Reconciliation of all program
income received/disbursed.

Definitions and Descriptions:
01/28/14: No change.

10/22/12: No change.

Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently, developer fees are
calculated as follows:

Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff time/fringe = basis for
fee

Fee basis x .15% = allowable developer fee.

The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction between
develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs. property insurance
after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually). Many questions have arisen as to
how to delineate the amount of funds for costs that are incurred during both the development and holding phases, resulting in burdensome
record-keeping for housing partners. Because the developer fee is included in the unit total development cost, it impacts the determination of
the sale price for each NSP-assisted homeownership unit -- the sale price must be the lesser of the development cost (minus holding costs)
and the post-rehab appraised value. This has resulted in the final price of the home being somewhat of a moving target as developers
delineate between development, holding, and sales transaction costs.

To address this, DLG is revising its calculation of developer fee as follows:

Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.

New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.

In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new construction
activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of less than one percent per $1
million in development costs. For new construction, the developer fee will decrease less than one-half of one percent per $1 million in

development costs.

DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well as the
Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
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Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the

technical change to calculation of developer fee once the substantial amendment is approved by HUD.

Overall This Report Period

Total Projected Budget from All Sources N/A

Total Budget $0.00

Total Obligated $0.00

Total Funds Drawdown $209,818.96
Program Funds Drawdown $188,993.08
Program Income Drawdown $20,825.88

Program Income Received $0.00

Total Funds Expended $209,818.96

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement Required
Overall Benefit Percentage (Projected)

Overall Benefit Percentage (Actual)

Minimum Non-Federal Match $0.00

$5,611,318.20
$3,740,878.80

Limit on Public Services
Limit on Admin/Planning

To Date
$48,475,392.50

$41,926,065.50
$41,926,065.50

$39,653,344.98
$35,132,258.67

$4,521,086.31
$4,521,086.31
$39,653,345.01
$5,749,484.72

Limit on State Admin $0.00
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target

NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

01/26/15
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$9,352,197.00

To Date
0.00%

0.00%
$5,749,484.72
$27,200.00
$2,829,898.18
$2,829,898.18

Actual
$15,619,697.90

Community Development Systems
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The Kentucky NSP staff is continuing its monitoring of the progress made in the marketing, sales and lease of units

by its NSP-1 partners.

Project Summary
Project #, Project Title

NSP-A-0000, Financing mechanisms
NSP-ADM-0000, Administrative fees
NSP-B-0000, Acquisition/Rehabilitation
NSP-C-0001, Land banking-Acquisition
NSP-D-0000, Demolition

NSP-E-0000, Redevelopment

19

This Report Period

Program Funds
Drawdown

$0.00
$33,139.92
$8,439.00
$475.00
$0.00
$146,939.16

To Date

Project Funds
Budgeted

$2,656,040.19
$4,192,987.43
$14,760,465.44
$1,987,447.87
$51,716.00
$18,277,408.57

Program Funds
Drawdown

$2,151,555.91
$2,427,079.95
$13,519,048.65
$1,453,692.93
$23,171.19
$15,557,710.04
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Activities

Project #/ Title: NSP-A-0000 / Financing mechanisms

Grantee Activity Number: NSP-A-00R2-12N-025/CVC rental

Activity Title: Finance mechanism - CVC / R2 - rental

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

02/01/2012 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Community Ventures Corp.

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $699,450.00

Total Budget $0.00 $699,450.00

Total Obligated $0.00 $699,450.00

Total Funds Drawdown $0.00 $699,450.00
Program Funds Drawdown $0.00 $671,484.72
Program Income Drawdown $0.00 $27,965.28

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $699,450.00

Community Ventures Corp. $0.00 $699,450.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of foreclosed multi-family development from private lender.

Location Description:

Lexington/Fayette County, Ky.

Activity Progress Narrative:

NSP funds were used to help acquire the 49-unit Hartford Place Apartments. HQS rehab has been completed for 45 occupied
units. 2 units are vacant and 2 units are off-line while undergoing rehab.
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Accomplishments Performance Measures

# of Properties

# of buildings (non-residential)
# of Parcels acquired by

# of Parcels acquired by admin
# of Parcels acquired voluntarily

Total acquisition compensation to

# of Housing Units

# of Multifamily Units

This Report Period

Total

This Report Period

0
0
0
0
0
0

Total

Beneficiaries Performance Measures

This Report Period

Low
# of Households 0
# Renter Households 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

Match Sources

Local banks-perm finance (rental only)

NeighborWorks America

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mod
0

0

0
0

Total
4/1

0/0
0/0
0/0
4/1
0/0

Total
49/49

49/49

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected

Total Low Mod
0 34/0 6/49
0 34/0 6/49

Total Low/Mod%
40/49 100.00

40/49 100.00

Amount

$700,785.00
$300,000.00

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration
Project Number:

NSP-ADM-0000 / Administrative fees

NSP-ADM-0000-09N-019
Admin-local-Pennyrile

Activity Status:
Under Way
Project Title:

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Pennyrile Housing

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $70,873.50

Total Budget $0.00 $70,873.50

Total Obligated $0.00 $70,873.50

Total Funds Drawdown $0.00 $67,441.00
Program Funds Drawdown $0.00 $67,441.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $67,441.00

Pennyrile Housing $0.00 $67,441.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Activity Progress Narrative:

10 homes have been purchased and rehabbed for home ownership. 7 of these houses have sold to NSP income-eligible home
owners. There has been new interest in the 3 remaining properties. The Kentucky NSP staff has been working with the staff at
Pennyrile to develop alternate disposition plans, including deeding units for permanent supportive rental housing or selling to
wounded veterans.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-031

Activity Title: Admin-local-Henderson HA

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Henderson Housing Authority

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $76,318.00

Total Budget $0.00 $76,318.00

Total Obligated $0.00 $76,318.00

Total Funds Drawdown $0.00 $59,885.39
Program Funds Drawdown $0.00 $50,851.39
Program Income Drawdown $0.00 $9,034.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $59,885.39

Henderson Housing Authority $0.00 $59,885.39
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

Activity Progress Narrative:

All originally-funded units are complete and have been occupied for nearly 2 years. The Commonwealth provided additional
funds for the new construction of 3 LEEDS silver-certified rental units. Construction is complete. There are 62 applicants for
these NSP units, tenant selection is underway.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-037

Activity Title: Admin-local-Newport Millennium

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Newport Mlllennium Housing Corp. llI

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $55,621.00

Total Budget $0.00 $55,621.00

Total Obligated $0.00 $55,621.00

Total Funds Drawdown $0.00 $55,621.00
Program Funds Drawdown $0.00 $55,621.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $55,621.00

Newport Mlllennium Housing Corp. llI $0.00 $55,621.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Activity Progress Narrative:

Original project scope is complete with all units constructed and rented to households with incomes below 50 percent AMI. The
project came in approximately $70,000 under budget, so those funds were utilized to land bank 4 additional properties for future
development. 1 property has been conveyed to Habitat for Humanity, with deed restriction to ensure affordability.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/20/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Ludlow, City of

Match Contributed

Activity Description:

NSP-ADM-0000-09N-038
Admin-local-Ludlow

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Ludlow, City of

Oct 1 thru Dec 31, 2014 To Date
N/A $60,709.00
$0.00 $60,709.00
$0.00 $60,709.00
$490.00 $60,709.00
$0.00 $56,219.00
$490.00 $4,490.00
$0.00 $0.00
$490.00 $60,709.00
$490.00 $60,709.00
$0.00 $0.00

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded

for administrative costs.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

4 properties have been acquired and rehabbed. 3 have been sold to eligible households. The City sold the fourth home to
Habitat for Humanity of Greater Cincinnati and are awaiting occupancy by an NSP-eligible household.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-044

Activity Title: Admin-Local-Housing Partnership

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $148,000.00

Total Budget $0.00 $148,000.00

Total Obligated $0.00 $148,000.00

Total Funds Drawdown $0.00 $135,218.00
Program Funds Drawdown $0.00 $135,218.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $135,218.00

Housing Partnership, The $0.00 $135,218.00
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

The Housing Partnership acquired and rehabbed 8 scattered-site single family homes and developed 33 newly-constructed
single-family homes on foreclosed vacant lots. 3 of the scattered-site properties and 29 of the new construction properties are
now occupied by NSP-eligible households. With the guidance and routine monitoring by the Kentucky NSP team, this project
continues to progress nicely.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-052

Activity Title: Admin-local-Louisville Metro

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $90,535.00

Total Budget $0.00 $90,535.00

Total Obligated $0.00 $90,535.00

Total Funds Drawdown $0.00 $41,612.00
Program Funds Drawdown $0.00 $40,535.00
Program Income Drawdown $0.00 $1,077.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $41,612.00

Louisville Metro $0.00 $41,612.00
Match Contributed $0.00 $1,077.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

9 homes were constructed for sale and/or lease-purchase. 4 homes are occupied by eligible lease-purchase households, 1
home has been sold and the remaining homes are being marketed. 5 newest acquired land bank properties have had
deteriorated structures demolished.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-ADM-0000-09N-DLG

Activity Title: Admin-state-DLG

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

12/01/2008 03/26/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $2,726,519.17

Total Budget $0.00 $2,726,519.17

Total Obligated $0.00 $2,726,519.17

Total Funds Drawdown $48,379.96 $1,476,376.03
Program Funds Drawdown $33,139.92 $1,138,204.64
Program Income Drawdown $15,240.04 $338,171.39

Program Income Received $0.00 $0.00

Total Funds Expended $48,379.96 $1,476,376.03

Commonwealth of KY-Dept. for Local Govt $48,379.96 $1,476,376.03
Match Contributed $0.00 $0.00

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Activity Progress Narrative:

Kentucky NSP staff continues to provide technical assistance to housing partners and conducts overall program management
and oversight.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
05/01/2012

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

NSP-ADM-00R2-12N-004
HABG 2012 R2 admin

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

05/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Oct 1 thru Dec 31, 2014 To Date
N/A $35,500.00
$0.00 $35,500.00
$0.00 $35,500.00
$0.00 $27,847.00
$0.00 $20,149.16
$0.00 $7,697.84
$0.00 $0.00
$0.00 $27,847.00
$0.00 $27,847.00
$0.00 $0.00

Administrative funds for award of additional $710,000 for production of five more NSP-assisted units within targeted

neighborhoods.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

This project is funded through Round Il funds. The Housing Authority of Bowling Green acquired and rehabbed 3 properties and
newly-constructed 2 NHBA silver-certified homes. All homes have now sold. Because the project came-in under budget, the
Housing Authority of Bowling Green will be acquiring and rehabbing an additional unit within the next 12 months.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
02/01/2012

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Community Ventures Corp.

Match Contributed

Activity Description:

NSP-ADM-00R2-12N-025
Admin/local - CVC R2

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Community Ventures Corp.

Oct 1 thru Dec 31, 2014 To Date
N/A $35,500.00
$0.00 $35,500.00
$0.00 $35,500.00
$0.00 $35,500.00
$0.00 $33,725.00
$0.00 $1,775.00
$0.00 $0.00
$0.00 $35,500.00
$0.00 $35,500.00
$0.00 $0.00

Acquisition of foreclosed 49-unit multifamily development from private lender.

Location Description:

Lexington/Fayette County, Ky.

Activity Progress Narrative:

This project is funded through Round Il funds. CVC received loan funds under Eligible Use A, which were used for a portion of
the acquisition cost of a foreclosed-upon multifamily development. 45 of the units are leased, 2 are vacant and 2 more units are

offline while undergoing rehab.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
03/01/2012

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Partnership, The

Match Contributed

Activity Description:

NSP-ADM-00R2-12N-044
NSP-ADM-00R2-044/HPI Fawn Lakes

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Oct 1 thru Dec 31, 2014 To Date
N/A $12,500.00
$0.00 $12,500.00
$0.00 $12,500.00
$0.00 $9,000.00
$0.00 $9,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $9,000.00
$0.00 $9,000.00
$0.00 $0.00

new construction of 10 single family homes for rental (and eventual lease/purchase and sale) to veterans with incomes at or

below 50% of area median.

Location Description:

Cane Road Run corridor in Louisville (Jefferson County)

Activity Progress Narrative:

This project is funded through a combination of the original allocation to HPI and its Round Il funds. HPI constructed 10 single-
family lease-purchase homes through NSP and Kentucky Housing Corporation funds. All homes are complete and occupied by

eligible households.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP-ADM-0000
Projected Start Date:
04/01/2012

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Owensboro

Match Contributed

Activity Description:

NSP-ADM-00R2-14N-002
NSP-ADM-00R2-002/0Owensboro

Activity Status:

Under Way

Project Title:

Administrative fees

Projected End Date:

03/31/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Owensboro

Oct 1 thru Dec 31, 2014 To Date
N/A $12,500.00
$0.00 $12,500.00
$0.00 $12,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Acquisition/rehab/resale of foreclosed properties or new construction on vacant, previously developed lots; three single family

dwellings total.

Location Description:

City of Owensboro, Ky.

Activity Progress Narrative:

This project is funded through Round Il funds. The City of Owensboro has acquired 2 foreclosed properties and cleared the
properties for redevelopment. Currently, the City is in the process of procuring a third-party administrator to oversee the NSP
project. Plans and specs are being drawn-up and will be submitted to Kentucky Housing Corporation for review.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
NSP-ADM-0000
Projected Start Date:
06/10/2010

Benefit Type:

()

National Objective:
NSP Only - LMMI

NSP-LS-0000-DLG

Pl-loan servicing receipts

Activity Status:
Under Way
Project Title:
Administrative fees

Projected End Date:

03/01/2013

Completed Activity Actual End Date:

Responsible Organization:

Commonwealth of KY-Dept. for Local Govt

Overall Oct 1 thru Dec 31, 2014 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $330,763.91
Total Funds Expended $0.00 $0.00
Commonwealth of KY-Dept. for Local Govt $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Location Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Activity Progress Narrative:

This activity was created for the receipt of program income from the servicing of NSP loans.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

a4

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0
# of Multifamily Units 0

# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1
0/0
0/1

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

06/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

45

NSP-B-0000 / Acquisition/Rehabilitation

NSP-B-0000-09N-019
Eligible Use B-Pennyrile

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/26/2013

Completed Activity Actual End Date:

Responsible Organization:
Pennyrile Housing

Oct 1 thru Dec 31, 2014 To Date

N/A $1,049,241.00
$0.00 $1,049,241.00
$0.00 $1,049,241.00
$8,439.00 $1,026,095.04
$8,439.00 $1,018,620.04
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Program Income Drawdown $0.00 $7,475.00

Program Income Received $0.00 $391,113.70

Total Funds Expended $8,439.00 $1,026,095.04
Pennyrile Housing $8,439.00 $1,026,095.04

Match Contributed $0.00 $377,663.69

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.
Activity Progress Narrative:

Pennyrile Housing Corporation purchased 9 homes under this activity. 6 of these homes have sold to eligible households.

Marketing and outreach for the other 3 properties continues.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/5
#Energy Star Replacement Windows 0 1/1
#Replaced thermostats 0 5/1
#Light Fixtures (indoors) replaced 0 1111
#Low flow toilets 0 5/1
#Low flow showerheads 0 5/1
#Sites re-used 0 5/5
#Units ¢ other green 0 9/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 5/5
# of Singlefamily Units 0 5/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 5/5 5/5 100.00
# Owner Households 0 0 0 0/0 5/5 5/5 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-B-0000-09N-019/LI

Activity Title: Eligible Use B-Pennyrile<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $166,125.00

Total Budget $0.00 $166,125.00

Total Obligated $0.00 $166,125.00

Total Funds Drawdown $0.00 $166,125.00
Program Funds Drawdown $0.00 $158,668.00
Program Income Drawdown $0.00 $7,457.00

Program Income Received $0.00 $39,786.54

Total Funds Expended $0.00 $166,125.00

Pennyrile Housing $0.00 $166,125.00
Match Contributed $0.00 $48,148.33

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.
Activity Progress Narrative:

Pennyrile Housing Corporation purchased 1 homes under this activity, which has been sold to an eligible household. This

activity remains open in the event another home is sold to a household under 50 percent AMI.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Energy Star Replacement Windows
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced
#Low flow toilets

#Low flow showerheads

#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/5
0/1
0/1
1/1
1/1
11
1/1
1/1
11
2/1
0/1

Cumulative Actual Total / Expected

Total
1/5

1/5

Cumulative Actual Total / Expected

Low Mod
1/5 0/0
1/5 0/0

1/5
1/5

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number: NSP-B-0000-09N-038

Activity Title: Eligible Use B-Ludlow

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Ludlow, City of

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $472,709.00

Total Budget $0.00 $472,709.00

Total Obligated $0.00 $472,709.00

Total Funds Drawdown $0.00 $472,709.00
Program Funds Drawdown $0.00 $432,507.00
Program Income Drawdown $0.00 $40,202.00

Program Income Received $0.00 $619.00

Total Funds Expended $0.00 $472,709.00

Ludlow, City of $0.00 $472,709.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:
The City of Ludlow acquired and rehabbed 3 units under this activity. 2 of these units have already closed. The last unit was

sold to Habitat for Humanity, who is working to identify an eligible household.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/2 0/2 0

Amount
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Grantee Activity Number: NSP-B-0000-09N-038/LI

Activity Title: Eligible Use B-Ludlow<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Ludlow, City of

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $342,580.00

Total Budget $0.00 $342,580.00

Total Obligated $0.00 $342,580.00

Total Funds Drawdown $0.00 $342,580.00
Program Funds Drawdown $0.00 $291,405.00
Program Income Drawdown $0.00 $51,175.00

Program Income Received $0.00 $89,803.64

Total Funds Expended $0.00 $342,580.00

Ludlow, City of $0.00 $342,580.00
Match Contributed $0.00 $100,382.57

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Activity Progress Narrative:

The City of Ludlow acquired and rehabbed 1 unit under this activity, which was sold to an eligible household.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/2
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# ELI Households (0-30% AMI) 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/0
# of Singlefamily Units 0 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/2 0/0 1/2 100.00
# Owner Households 0 0 0 1/2 0/0 1/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-B-0000-09N-044

Activity Title: Eligible Use B-Housing Partnership

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $903,738.00

Total Budget $0.00 $903,738.00

Total Obligated $0.00 $903,738.00

Total Funds Drawdown $0.00 $908,339.70
Program Funds Drawdown $0.00 $875,353.70
Program Income Drawdown $0.00 $32,986.00

Program Income Received $0.00 $132,119.77

Total Funds Expended $0.00 $822,592.70

Housing Partnership, The $0.00 $822,592.70
Match Contributed $0.00 $152,372.02

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

The Housing Partnership has acquired and rehabbed 8 units under this activity. 3 homes are now occupied by income-eligible
households.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Replaced thermostats

#Replaced hot water heaters
#Clothes washers replaced

#Dishwashers replaced

O O O o o o o o o

#Units ¢, other green

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Local banks-development loans

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

2/6
2/1
2/1
0/1
2/1
2/1
2/1
2/1
2/1

Cumulative Actual Total / Expected
Total
2/6

2/6

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/6 2/6 100.00
0/0 2/6 2/6 100.00

Amount
$924,765.00
Amount
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Grantee Activity Number: NSP-B-0000-09N-044/L1I

Activity Title: Eligible Use B-Housing Partnership<50%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $197,137.00

Total Budget $0.00 $197,137.00

Total Obligated $0.00 $197,137.00

Total Funds Drawdown $0.00 $197,137.00
Program Funds Drawdown $0.00 $178,027.00
Program Income Drawdown $0.00 $19,110.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $197,137.00

Housing Partnership, The $0.00 $197,137.00
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

This activity remains open in the event any of the units produced under B/regular happen to be occupied by B/LI households.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/3
56

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

This Report Period

Low
# of Households 0

Activity Locations
No Activity Locations found.

Mod Total

0 0

Other Funding Sources Budgeted - Detail

Match Sources

Local banks-development loans

Subtotal Match Sources

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/3 0/0 0/3 0

Amount

$298,255.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP-B-0000
Projected Start Date:
05/01/2012

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Housing Authority of Bowling Green

Match Contributed

Activity Description:

Acquisition/rehab/resale of two foreclosed homes in existing target neighborhoods.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

NSP-B-00R2-12N-004
HABG R2 2012-HO

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

05/01/2014

Completed Activity Actual End Date:

Responsible Organization:

Housing Authority of Bowling Green

Oct 1 thru Dec 31, 2014 To Date
N/A $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $221,184.00
$0.00 $210,281.81
$0.00 $10,902.19
$0.00 $0.00

$0.00 $221,184.00
$0.00 $221,184.00
$0.00 $0.00

This project is funded out of Round Il funds. The Housing Authority of Bowling Green has acquired, rehabbed and sold 1 single-
family home. Because the project came-in under budget, there will be another property acquired and rehabbed within the next

12 months.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-B-00R2-12N-004 /LI
Activity Title: B-HABG R2 2012/HO - LI

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP-B-0000

Projected Start Date:

05/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

05/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Oct 1 thru Dec 31, 2014 To Date
N/A $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $149,324.00
$0.00 $676.00
$0.00 $59,287.58
$0.00 $150,000.00
$0.00 $150,000.00
$0.00 $64,695.00

Acquisition/rehab/resale of one foreclosed single family home; resale to <50% AMI household.

Location Description:

Bowling Green/Warren County, KY

Activity Progress Narrative:

This project is funded out of Round Il funds. The Housing Authority of Bowling Green has acquired and rehabbed 2 single-

family homes. Both homes have sold.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
#Replaced thermostats 0 171
#Replaced hot water heaters 0 1/1
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#Light Fixtures (indoors) replaced 6/1

#Light fixtures (outdoors) replaced 11
#Refrigerators replaced 1/1
#Dishwashers replaced 1/1

#Low flow toilets 2/1

o O O o o o

#Low flow showerheads 2/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 11

# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00

# Owner Households 0 0 0 11 0/0 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: NSP-C-0001/ Land banking-Acquisition

Grantee Activity Number: NSP-C-0000-09N-037/C
Activity Title: NSP-C-0000-09N-037/C - Newport

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:
NSP-C-0001 Land banking-Acquisition
Projected Start Date: Projected End Date:
02/01/2012 12/31/2012

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective: Responsible Organization:

61

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



NSP Only - LMMI Newport Mlllennium Housing Corp. llI

Overall Oct 1 thru Dec 31, 2014 To Date
Total Projected Budget from All Sources N/A $74,435.00
Total Budget $0.00 $74,435.00
Total Obligated $0.00 $74,435.00
Total Funds Drawdown $0.00 $74,435.00
Program Funds Drawdown $0.00 $74,435.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $74,435.00
Newport Mlllennium Housing Corp. llI $0.00 $74,435.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition of foreclosed residential property for landbanking.

Location Description:

Targeted neighborhoods Census Tract 505 in the City of Newport, Ky.

Activity Progress Narrative:

Newport Millennium Housing Corporation has acquired 4 residential properties, and 2 have been cleared for future
redevelopment. 1 property has been conveyed to Habitat for Humanity and is currently awaiting household selection/eligibility
verification and redevelopment.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/3

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-C-0000-09N-052

Activity Title: Eligible Use C-Louisville Metro<50%

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $1,628,222.14

Total Budget $0.00 $1,628,222.14

Total Obligated $0.00 $1,628,222.14

Total Funds Drawdown $1,805.00 $1,206,517.00
Program Funds Drawdown $475.00 $1,112,942.00
Program Income Drawdown $1,330.00 $93,575.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,805.00 $1,206,517.00

Louisville Metro $1,805.00 $1,206,517.00
Match Contributed $0.00 $0.00

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.

Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Louisville Metro Government has acquired, cleared and re-platted 24 properties, which have now been land banked. The most
recent activity to take place was demolition on 5 of the properties. Louisville Habitat for Humanity has submitted design plans
for three of the lots and Louisville Metro will be meeting with them in the next quarter to determine if the plan is feasible.
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Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

This Report Period

Total
0

0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/10

Cumulative Actual Total / Expected
Total
0/13

0/13

Amount

Project #/ Title: NSP-E-0000 / Redevelopment

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/30/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

NSP-E-0000-09N-031/LI
Eligible Use E/LI - Henderson

65

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Henderson Housing Authority
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Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Henderson Housing Authority

Match Contributed

Activity Description:

Oct 1 thru Dec 31, 2014 To Date

N/A $1,257,352.00
$0.00 $1,257,352.00
$0.00 $1,257,352.00
$150,705.00 $1,218,555.61
$146,939.16 $978,700.84
$3,765.84 $239,854.77
$0.00 $0.00
$150,705.00 $1,218,555.61
$150,705.00 $1,218,555.61
$0.00 $0.00

Activity reflects unexpended funds as of HUD policy change on property types eligible under the low-income set-aside. All six
units produced under Henderson's Eligible use E and E/Low income will be rented to households with incomes at or below 50%
of area median. At inception, the project began new construction of three duplex rental units on previously developed but now-
vacant land, a property type ineligible under the set-aside. With the policy change by HUD, unexpended funds for this project
could be counted under the set-aside; this activity was created for the unexpended balance. With regard to performance
measures, of the six units, one will be reported under the original Eligible Use E (regular) and the remaining five will be reported

under this activity.

Location Description:

Henderson, KY

Activity Progress Narrative:

The Henderson Housing Authority completed thirteen units. An additional 3 LEEDs-certified units have been completed. Tenant
review process is underway &ndash 62 households are on the NSP applicant list.

Accomplishments Performance Measures

This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0

Cumulative Actual Total / Expected
Total
0/0

0/0
0/0
6/5
4/0

Cumulative Actual Total / Expected
Total
6/5

6/5

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 6/5 0/0 6/5 100.00
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

6/5 0/0 6/5 100.00

Amount
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Grantee Activity Number: NSP-E-0000-09N-044

Activity Title: Eligible Use E - The Housing Partnership

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Housing Partnership, The

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $2,522,062.07

Total Budget $0.00 $2,522,062.07

Total Obligated $0.00 $2,522,062.07

Total Funds Drawdown $0.00 $2,518,657.74
Program Funds Drawdown $0.00 $2,351,293.74
Program Income Drawdown $0.00 $167,364.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,518,657.77

Housing Partnership, The $0.00 $2,518,657.77
Match Contributed $0.00 $0.00

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/lease-purchase clients/renters of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Activity Progress Narrative:

The Housing Partnership has developed 29 units under this eligible use. They have either sold, leased or rented 25 of these
properties to eligible households and is aggressively marketing the other 4 properties.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 1/1
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#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

o O o o

#Sites re-used

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/1
1/1
11
1/1

Cumulative Actual Total / Expected

Total
1/25

1/25

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%

1/25 1/25 100.00

1/18 1/18 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
06/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Partnership, The

Match Contributed

Activity Description:

NSP-E-0000-09N-044/L1
Eligible Use E/LI - The Housing Partnership

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Housing Partnership, The

Oct 1 thru Dec 31, 2014 To Date

N/A $1,469,787.00
$0.00 $1,469,787.00
$0.00 $1,469,787.00
$0.00 $1,450,464.71
$0.00 $1,300,163.66
$0.00 $150,301.05
$0.00 $0.00

$0.00 $1,450,464.71
$0.00 $1,450,464.71
$0.00 $0.00

New construction of single family homes on foreclosed subdivision lots. Homes will be sold, lease-purchase or rented to
eligible purchasers/lease-purchase clients/renters.

Location Description:

Louisville, KY

Activity Progress Narrative:

The Housing Partnership has constructed and sold 4 units to LH25 households, and have 1 lease-purchase LH25 household.

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
0 0/1
0 0/1
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#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

o O o o

#Units ¢ other green

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1
0/1
0/1
0/1

Cumulative Actual Total / Expected
Total
0/10

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/10 0/0 0/10 0

Amount
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Grantee Activity Number: NSP-E-0000-09N-052

Activity Title: Eligible Use E- Louisville Metro

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Louisville Metro

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $1,562,417.86

Total Budget $0.00 $1,562,417.86

Total Obligated $0.00 $1,562,417.86

Total Funds Drawdown $0.00 $1,501,972.00
Program Funds Drawdown $0.00 $1,088,057.14
Program Income Drawdown $0.00 $413,914.86

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,501,972.00

Louisville Metro $0.00 $1,501,972.00
Match Contributed $0.00 $0.00

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Activity Progress Narrative:

Louisville Metro Government has developed 6 single-family homeownership units under this activity. 2 of those units have been
sold to lease-purchase clients. The other 4 are being marketed. In addition, a special outreach effort with veterans is underway
working with VA .
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Accomplishments Performance Measures

# of Housing Units

Beneficiaries Performance Measures

This Report Period

Total
0

This Report Period

Low
# of Households 0

Activity Locations
No Activity Locations found.

Mod Total

0 0

Other Funding Sources Budgeted - Detail

Match Sources

CDBG (entitlements)

In-kind donations

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/24

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/24 0/24 0

Amount

$1,195,000.00
$376,440.00

Amount
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Grantee Activity Number: NSP-E-0000-09N-052/L1

Activity Title: Louisville Metro - E/LI

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 03/26/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Louisville Metro

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $421,100.00

Total Budget $0.00 $421,100.00

Total Obligated $0.00 $421,100.00

Total Funds Drawdown $0.00 $407,387.00
Program Funds Drawdown $0.00 $407,387.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $407,387.00

Louisville Metro $0.00 $407,387.00
Match Contributed $0.00 $0.00

Activity Description:

Pro-rata share of single family homes redeveloped under Eligible Use E.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Activity Progress Narrative:

The Louisville Metro Government has developed 3 single-family homeownership units under this activity. 2 are occupied by
eligible lease-purchase clients and 1 has been sold to a household <50 percent AMI.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
05/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Housing Authority of Bowling Green

Match Contributed

Activity Description:

NSP-E-O0R2-12N-004
HABG 2012 HO/R2

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

05/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Housing Authority of Bowling Green

Oct 1 thru Dec 31, 2014 To Date
N/A $260,000.00
$0.00 $260,000.00
$0.00 $260,000.00
$0.00 $260,000.00
$0.00 $224,908.00
$0.00 $35,092.00
$0.00 $0.00

$0.00 $260,000.00
$0.00 $260,000.00
$0.00 $0.00

Acquisition of two vacant residential properties and new construction of 2 single family homes.

Location Description:

Bowling Green/Warren County, Ky.

Activity Progress Narrative:

The Housing Authority of Bowling Green has constructed 2 NHBA silver-certified single-family homes. Both of these homes

have sold.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-E-00R2-12N-044/L1

Activity Title: NSP-E-HPI/Fawn Lakes LI

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

03/01/2012 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $488,360.00

Total Budget $0.00 $488,360.00

Total Obligated $0.00 $488,360.00

Total Funds Drawdown $0.00 $483,476.00
Program Funds Drawdown $0.00 $483,476.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $483,476.00

Housing Partnership, The $0.00 $483,476.00
Match Contributed $0.00 $0.00

Activity Description:

New construction of 10 single family homes to be occupied by veterans with incomes at or below 50% of area median; per HUD
guidance project is set up as rental with later conversion (lease-purchase) to homeownership. Per HOME regs (corollary to
NSP) single family dwelling rental units may be sold to current occupants. Housing Partnership to convert units to ownership
within approximately five years.

Location Description:

Cane Run Road corridor area of Louisville/Jefferson County, Ky.

Activity Progress Narrative:

The Housing Partnership developed 10 single-family lease-purchase units in the Fawn Lakes subdivision. All 10 properties are
occupied by eligible lease-purchase households.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP-E-0000

Projected Start Date:
01/01/2014

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Owensboro

Match Contributed

Activity Description:

City of Owensboro, Kentucky

Location Description:

City of Owensboro, Kentucky

Activity Progress Narrative:

NSP-E-00R2-14N-002
NSP-E-00R2-14N-Owensboro

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Owensboro

Oct 1 thru Dec 31, 2014 To Date
N/A $250,000.00
$0.00 $250,000.00
$0.00 $250,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The City has 2 properties, which were obtained through foreclosure proceedings. Demolition and site prep is complete. Plans
and specs are currently being drawn-up and will be submitted to Kentucky Housing Corporation for review. The City is currently
seeking a third-party administrator to oversee the project.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 2
Monitoring Visits 0 17
Audit Visits 0 0
Technical Assistance Visits 0 2
Monitoring/Technical Assistance Visits 0 19
Report/Letter Issued 0 2
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